



RESUMEN FINANCIERO DEL PROYECTO PREVENTIVO "ATLAS ESTATAL DE RIESGO DEL ESTADO DE QUINTANA ROO FASE I: PELIGRO, VULNERABILIDAD Y RIESGO"

IMPORTE AUTORIZADO **\$59,952,856.64**

CONTRATO OM/DGA/DRM/DCP/IR-RF/01/2014) **\$58,418,063.51**

PAGOS EFECTUADOS		No. FACTURA
1er PAGO	\$17,525,419.05	7
2o PAGO	\$2,506,719.52	11
3er PAGO	\$1,777,172.30	13
4o PAGO	\$1,861,238.98	14
5o PAGO	\$4,916,605.51	16
6o PAGO	\$1,577,704.08	17
7o PAGO	\$1,309,418.80	18
8o PAGO	\$6,392,150.12	19
9o PAGO	\$4,590,504.56	22
10o PAGO	\$1,277,796.47	24
11o PAGO	\$2,681,124.70	25
12o PAGO	\$2,337,047.04	26
13o PAGO	\$1,304,518.12	27
14o PAGO	\$1,325,433.46	28
15o PAGO	\$1,409,917.96	29
16o PAGO	\$2,306,151.39	30
17o PAGO	\$1,161,823.55	31
18o PAGO	\$1,573,137.26	37
19o PAGO	\$292,090.32	51
20o PAGO	\$58,000.00	54
21o PAGO	\$58,000.00	55
TOTAL PAGADO	\$58,241,973.19	

CONTRATO IA-923012993-E13-2018 **\$1,534,793.13**

PAGOS EFECTUADOS		No. FACTURA
1er PAGO	\$460,437.94	59
2o PAGO	\$460,437.94	75
3er PAGO	\$613,917.24	82
TOTAL PAGADO	\$1,534,793.12	

TOTAL PAGADO DE LOS 2 CONTRATOS **\$59,776,766.31**

DISPONIBLE A LA FECHA EN FIDEICOMISO 2068 DEL PROYECTO. **\$176,090.33**

CHETUMAL, QUINTANA ROO A 04 DE MAYO DE 2020.